

TRAINING APPROACH

- **Class Room**

Training will be performed using a structured approach where specific training room sessions will be conducted



TRAINING ROLL-OUT

- **Training Schedule**

Training will commence in December and continue into February 2010

COMMUNICATIONS APPROACH

- Roadshows
- Email Communication
- Website
- UTAS Publications



COMMUNICATIONS ROLL-OUT

- Change Management
Change Manager will be working on the Project and will be providing communications updates

- “Spread the Word”
This means you !!!!

