

- Current Status:

Configuration of the system is continuing and internal testing is underway. On target for Go Live January 2010.

- Timeline:

- 16 – 27 Nov: User Acceptance Testing
- 2 – 3 Dec: “Train the Trainer”
- 7 – 10 Dec: Pre Training Presentations
- 11 Jan onwards: Training for End Users
- 11 Jan: GO-LIVE